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The first system can be delivered in six months. The second
unit would be ready four momths after the first.

The delivery of the systems depend upon the procuremsnt time
of sub-assemblies and other componmmtis delivered to the contrastor
and the reaction tims in complsting the systems. Quoted delivery
times on TWT aumplifiers and recorders is 60 to 90 days. Produstion
time from delivery of these items is approximately 90 days.

This total procuremsnt time ssn be shortened by 30 to 60 days
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